

Columbia Gas 2025
Construction and Maintenance Schedule

NOTE: The following is being provided by Columbia as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its storage and transmission facilities. The information provided below is subject to change for numerous

	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	POTENTIAL FIRM RESTRICTION		POTENTIAL NON-FIRM RESTRICTION	
											Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
R	Ongoing	September 19, 2024	January 17, 2025	3	BM39	N	Pipeline Maintenance	Pipe replacement on BM39.	16	Point	None	None	High	822797 ,829390
N	Pending	March 25, 2025	March 31, 2025	3	SM80 Loop	N	Pigging	SM80 Loop pigging from Lanham to Kenova- 4 days (3/25, 3/27, 3/29, and 3/31)	19	Internal Constraint	Medium	Ceredo West MA19 (CEREWEST)	High	Ceredo West MA19 (CEREWEST), Leach MA19 (LEACHSEG), Northern Kentucky OA6 (NORTKENT)
N	Pending	April 8, 2025	April 10, 2025	3	SM-123	N	Pigging	Production will be shut-in for the SM123 pigging. Pig runs on 4/8 and 4/10.	17	Point/Internal Constraint	Low	835113, KA Low MA16 (MAYTHUFF)	Low	835113, 840285, KA Low MA16 (MAYTHUFF)
N	Pending	April 22, 2025	April 22, 2025	7	Line LEX	N	Pigging	Pigging maintenance from Majorsville to Lone Oak C/S, Dry Ridge MS (643111), Gibraltar MS (643053) & Fort Beeler MS (643129) needs shut-in during pig runs (approximately 3 hours)	41	Internal Constraint	Low	Lone Oak B MA41 (LONEOAKB)	High	Lone Oak B MA41 (LONEOAKB)
N	Pending	April 23, 2025	April 23, 2025	7	Line LEX	N	Pigging	Pigging maintenance from Lone Oak C/S to Summerfield C/S, Eureka MS (743103) and Stagecoach MS (743093) need shut-in during pig runs (approximately 8 hours)	41, 42	Point/Internal Constraint	Low	743103, 743093, LONE OAK A MA41 (LONEOAKA), LONE OAK B MA41 (LONEOAKB)	High	743103, 743093, LONE OAK A MA41 (LONEOAKA), LONE OAK B MA41 (LONEOAKB), Sherwood B MA42 (SHERWODB)
N	Pending	April 24, 2025	April 24, 2025	7	Line LEX	N	Pigging	Pigging maintenance from Summerfield C/S to Rockbridge R/S (approximately 12 hours)	41	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG)	High	LXPSEG MA 41 (LXPSEG), Sherwood B MA42 (SHERWODB)
N	Pending	May 1, 2025	May 6, 2025	10	Line VA	N	Pigging	Pigging from Bickers to Dranesville (Pig runs on 5/1, 5/3, and 5/6)	30	Point	Medium	843105	High	833097, 843105
N	Pending	May 6, 2025	May 7, 2025	3	Ceredo C/S	N	Compressor Maintenance	Station ESD	18	Internal Constraint	Low	Leach MA19 (LEACHSEG)	High	Leach MA19 (LEACHSEG), Northern Kentucky OA6 (NORTKENT)
N	Pending	May 6, 2025	May 7, 2025	3	Kenova C/S	N	Compressor Maintenance	Kenova C/S will be out for ESD	16	Point / Internal Constraint	Medium	CNR06, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	High	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)
N	Pending	May 28, 2025	May 28, 2025	7	MXP 100	N	Pigging	Simultaneous MXP Pigging - LEX to Sherwood and White Oak to Mount Olive	41, 42	Point / Internal Constraint	Medium	Sherwood B MA42 (SHERWODB), MXPSEG MA42 (MXPSEG)	High	643131, 643132, LXPSEG MA41 (LXPSEG), Sherwood B MA42 (SHERWODB), MXPSEG MA42 (MXPSEG)
N	Pending	May 29, 2025	May 29, 2025	7	MXP 100	N	Pigging	MXP Pigging - Simultaneous pigging from Sherwood to White Oak and Mount Olive to Saunders Creek	41, 42	Internal Constraint	Medium	MXPSEG MA42 (MXPSEG)	High	LXPSEG MA41 (LXPSEG), MXPSEG MA42 (MXPSEG)
N	Pending	June 2, 2025	June 20, 2025	3	BM109	N	Pipe Maintenance	Make BM109 piggable project	16	Point / Internal Constraint	Medium	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	High	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)
N	Pending	September 16, 2025	September 18, 2025	3	SM-123	N	Pigging	Production will be shut-in for the SM123 pigging. Pig runs on 9/16 and 9/18.	17	Point/Internal Constraint	Low	835113, KA Low MA16 (MAYTHUFF)	Low	835113, 840285, KA Low MA16 (MAYTHUFF)
N	Pending	October 7, 2025	October 9, 2025	3	SM80	N	Pigging	SM80 pigging from Lanham to Kenova	19	Internal Constraint	Medium	Ceredo West MA19 (CEREWEST)	High	Ceredo West MA19 (CEREWEST), Leach MA19 (LEACHSEG), Northern Kentucky OA6 (NORTKENT)
N	Pending	October 14, 2025	October 16, 2025	3	BM109	N	Pigging	Pigging BM109 (8 short runs)	16	Point / Internal Constraint	Low	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	Low	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)