

Columbia Gas 2026  
Construction and Maintenance Schedule

NOTE: The following is being provided by Columbia as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its storage and transmission facilities. The information provided below is subject to change for numerous reasons.														
R	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	POTENTIAL FIRM RESTRICTION		POTENTIAL NON-FIRM RESTRICTION	
											Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Ongoing	December 10, 2025	March 23, 2026	8	TM7 Loop	N	Pipeline Maintenance	TM7 Loop make piggable project from Glenville to Broad Run	35	Internal Constraint	Low	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	Medium	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)
	Ongoing	March 10, 2026	March 31, 2026	3	Walgrove C/S	N	Compressor Maintenance	Station maintenance- ESD and unit 1 maintenance	18	Internal Constraint	High	Walgrove MA18 (WALGROVE)	High	Walgrove MA18 (WALGROVE)
R	Pending	March 23, 2026	March 24, 2026	3	AM-113	N	Pipeline Maintenance	Pipeline repair	18	Point	Low	CNR18 (836885)	Low	832907, CNR18 (836885)
	Pending	March 24, 2026	March 25, 2026	1	VM107	N	Pigging	Southside VM129 tie-in to EOL Norfolk	34	Point	Low	833469	High	833469
	Pending	April 1, 2026	April 16, 2026	3	H	N	Pipeline Maintenance	Pipe replacements on Line H.	18	Point	High	821917, 840254, 842446, CNR18(833237)	High	821590, 821917, 823621, 824017, 824390, 824766, 825005, 826130, 828516, CNR18(833237), 834263, 835078, CNR18 (838099), 839166, 840226, 840254, 842446
	Pending	April 6, 2026	April 9, 2026	10	Cleveland C/S	N	Compressor Maintenance	ESD and station work	10	Internal Constraint	Low	Lost River MA 30 (CSLOSTRI), 842867	Medium	Lost River MA 30 (CSLOSTRI), 842867
	Pending	April 7, 2026	April 9, 2026	1	VM-107	N	Pipeline Maintenance	VM107 pipeline pigging from Goochland to Petersburg	33	Internal Constraint	Medium	Louisa MA33 (LOUISA), Hopewell MA33 (HOPEWELL), 831081, 831082, 833469	High	Louisa MA33 (LOUISA), Hopewell MA33 (HOPEWELL), 831081, 831082, 833469
	Pending	April 7, 2026	April 11, 2026	1	VM108	N	Pigging	VM108 Pigging Petersburg to Southside VM129 tie-in	34	Point	Low	833469	High	831081, 833469
	Pending	April 7, 2026	April 20, 2026	7	Summerfield C/S	N	Compressor Maintenance	Unit exchanges	41, 42	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)
	Pending	April 9, 2026	April 24, 2026	8	Line 1804	N	Pipeline Maintenance	Line 1804 Class Change Project between Five Forks and Pigs Ear	26	Point	None	None	High	640222
	Pending	April 14, 2026	April 14, 2026	7	Line LEX	N	Pigging	Pigging maintenance from Summerfield CS to Rockbridge R/S (approximately 12 hours)	41	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG)	High	LXPSEG MA 41 (LXPSEG), Sherwood B MA42 (SHERWODB)
	Pending	April 16, 2026	July 10, 2026	7	A-90	N	Pipeline Maintenance	A-90 Pipeline work to make line piggable	6	Point/Internal Constraint	Low	MA6SEG	High	MA6SEG, 737067, 736626
	Pending	April 17, 2026	August 6, 2026	3	H	N	Pipeline Maintenance	Pipe replacements on Line H.	18	Point	High	821917, 840254, 842446	High	821590, 821917, 823621, 824017, 824766, 825005, 826130, 828516, 834263, 835078, CNR18 (838099), 839166, 840226, 840254, 842446
	Pending	April 27, 2026	May 1, 2026	10	Bickers C/S	N	Compressor Maintenance	Station maintenance and ESD	30	Point / Internal Constraint	Low	833097, 843105	High	833097, 843105
	Pending	April 28, 2026	April 29, 2026	3	TM7 Loop	N	Pipeline Maintenance	TM7 Loop make piggable project from Glenville to Broad Run. Modification to install a valve. Zero flow to TGP Broad Run.	19	Point	Medium	B9	High	B9
	Pending	April 27, 2026	May 1, 2026	8	Line 1711	N	Wireline - inline inspection	Wireline - inline inspection of Line 1711 between L-4248(Speedy Property) and valve L-4249(near Stewart Run). This section of Line 1711 will be isolated and blown down.	36	Point	None	None	High	634909
	Pending	April 27, 2026	May 1, 2026	8	Line 1711	N	Wireline - inline inspection	Wireline - inline inspection of Line 1711 between L-4248(Speedy Property) and valve L-4249(near Stewart Run). The section of Line 1711 between valve L-4249 to Renovo CS will be isolated from Delmont CS.	36	Point / Internal Constraint	Low	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634528, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANNDELM, DELMONSO	High	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634528, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANNDELM, DELMONSO
	Pending	May 1, 2026	May 31, 2026	8	Line 1758	N	Pipeline Maintenance	Pipe replacement. Affected meters are on 1570N, 1485, & 1758 between Waynesburg and Majorsville	35	Point	Medium	640496, 642452, 642569, 642854	High	640296, 640297, 640496, 640564, 642452, 642569, 642831, 642838, 642854
	Pending	May 2026	May 2026	7	D-420	N	Pigging	D-420 pigging Gibsonburg VS to Lallendorf (10 days) Will need to shut-in 743064 for the first hour of each run.	1	Point	Medium	743064, 23-1(708094, 709697, 711926, 712021, 713002, 746163)	Medium	743064, 23-1(708094, 709697, 711926, 712021, 713002, 746163)

Columbia Gas 2026  
Construction and Maintenance Schedule

	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Pending	May 5, 2026	May 5, 2026	7	MPX 100	N	Pigging	Simultaneous MPX Pigging - LEX to Sherwood and White Oak to Mount Olive	41, 42	Point / Internal Constraint	Low	Sherwood B MA42 (SHERWODB), MXPSEG MA42 (MXPSEG)	High	LXPSEG MA41 (LXPSEG), Sherwood B MA42 (SHERWODB), MXPSEG MA42 (MXPSEG)
	Pending	May 6, 2026	May 6, 2026	7	MPX 100	N	Pigging	MPX Pigging - Simultaneous pigging from Sherwood to White Oak and Mount Olive to Saunders Creek	41, 42	Internal Constraint	Low	MXPSEG MA42 (MXPSEG)	High	LXPSEG MA41 (LXPSEG), MXPSEG MA42 (MXPSEG)
	Pending	May 6, 2026	May 8, 2026	4	Line 10110	N	Pigging	Pigging - Eagle to Hellertown	21, 22, 24, 28	Internal Constraint	Medium	Easton MA21(EASTON), Hellertown MA22(HELLHANO), Downingtown East MA24(DOWNEAST), Rutledge South MA28(RUTSOUTH)	High	Easton MA21(EASTON), Hellertown MA22(HELLHANO), Downingtown East MA24(DOWNEAST), Rutledge South MA28(RUTSOUTH)
	Pending	May 11, 2026	May 15, 2026	10	Lost River C/S	N	Compressor Maintenance	Station outage and ESD	30	Point / Internal Constraint	Low	831081, 833469, 842564, Bickers MA33 (BICKBOSW), LOUDOUN, Loudoun MA28 (Loudoun), Lost River CS MA30 (CSLOSTRI)	Low	831081, 833469, 842564, Bickers MA33 (BICKBOSW) LOUDOUN, Loudoun MA28 (Loudoun), Lost River CS MA30 (CSLOSTRI)
R	Pending	May 12, 2026	June 1, 2026	3	BM39	N	Pipeline Maintenance	Pipe replacement on BM39.	16	Point	None	None	High	822797 In addition, meters behind MLI CNR04 including 835662, 835306, 835314
	Pending	May 12, 2026	May 14, 2026	1	Boswell C/S	N	Compressor Maintenance	Station maintenance.	33	Point	Low	833097	Medium	833097, 843105
	Pending	May 12, 2026	May 12, 2026	3	Ceredo C/S	N	Compressor Maintenance	Station ESD and station maintenance	18	Point / Internal Constraint	Low	Leach MA19 (LEACHSEG)	Medium	Leach MA19 (LEACHSEG), Northern Kentucky OAG (NORTKENT), 836799
	Pending	May 12, 2026	May 12, 2026	3	Kenova C/S	N	Compressor Maintenance	Station ESD	16	Point / Internal Constraint	Low	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	Medium	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)
	Pending	May 12, 2026	May 21, 2026	4	Line 1278	N	Pigging	Pigging - Hellertown to Mirrift	21, 22, 24, 28	Point / Internal Constraint	Medium	B18(Milford-21), Easton MA21(EASTON), Hellertown MA22(HELLHANO), Downingtown East MA24(DOWNEAST), Rutledge South MA28(RUTSOUTH)	High	B18(Milford-21), Easton MA21(EASTON), Hellertown MA22(HELLHANO), Downingtown East MA24(DOWNEAST), Rutledge South MA28(RUTSOUTH)
	Pending	May 13, 2026	May 18, 2026	1	VM-108	N	Pipeline Maintenance	Line maintenance from south side to valve 20	34	Point	Low	None	High	843421
	Pending	May 20, 2026	May 20, 2026	7	Sherwood C/S	N	Compressor Maintenance	Station ESD and maintenance	42	Point / Internal Constraint	Low	Artemas MA25 (ARTEMAS), Clendenin to Waynesburg MA35 (CLENWAYN), Lone Oak A MA41 (LONEOAKA), Sherwood A MA42 (SHERWODA), Sherwood B MA42 (SHERWODB), and 643185	High	Artemas MA25 (ARTEMAS), Clendenin to Waynesburg MA35 (CLENWAYN), Lone Oak A MA41 (LONEOAKA), Sherwood A MA42 (SHERWODA), Sherwood B MA42 (SHERWODB), and 643185
	Pending	May 26, 2026	May 26, 2026	3	Hubball C/S	N	Compressor Maintenance	Station ESD and dehy maintenance	16	Point	Low	CNR06	High	CNR06
	Pending	May 26, 2026	June 6, 2026	3	SM80 Loop	N	Pipeline Maintenance	SM80 Loop pipeline maintenance west of Saunders Creek	19	Internal Constraint	Medium	Ceredo West MA19 (CEREWEST)	High	Ceredo West MA19 (CEREWEST), Leach MA19 (LEACHSEG), Northern Kentucky OAG (NORTKENT)
	Pending	May 28, 2026	May 29, 2026	1	VM-118	N	Pigging	Pigging from Petersburg C/S to the end of the line.	33	Internal Constraint	Medium	Hopewell MA33 (HOPEWELL)	High	Hopewell MA33 (HOPEWELL)
	Pending	June 1, 2026	July 3, 2026	3	TM-5	N	Pipeline Maintenance	Pipe replacement.	18	Internal Constraint	High	Cobb Line H MA18 (A03LINEH)	High	Cobb Line H MA18 (A03LINEH)
	Pending	June 1, 2026	June 12, 2026	3	Line KAWest	N	Wireline - In-line Inspection	Wireline.	16	Internal Constraint	Medium	KA Low MA16 (MAYTHUFF)	High	842572, KA Low MA16 (MAYTHUFF)
R	Pending	June 1, 2026	June 12, 2026	3	Line KAWest	N	Wireline - In-line Inspection	Wireline.	16	Point	High	834729, CNR08	High	834729, 842572, CNR08
	Pending	June 9, 2026	June 13, 2026	3	Cobb C/S	N	Compressor Maintenance	Station ESD and station maintenance	18	Point / Internal Constraint	High	Cobb South MA18 (A03SOUTH), Cobb Northeast MA40 (A03NORTH), Cobb Northwest MA18 (A03LOW), Cobb Line H (A03LINEH), Cobb CS MA18 (COBBA03)	High	Cobb South MA18 (A03SOUTH), Cobb Northeast MA40 (A03NORTH), Cobb Northwest MA18 (A03LOW), Cobb Line H (A03LINEH), Cobb CS MA18 (COBBA03)

Columbia Gas 2026  
Construction and Maintenance Schedule

	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Pending	June 9, 2026	June 12, 2026	3	Line AM130	N	Pipeline Maintenance	Pipeline maintenance on Line AM130 upstream of Walgrove CS. Some meters will be physically shut-in during the three-day outage, with the exception of a few to feed local markets.	18	Point	High	819059, 819114, 838634	High	MLIs 806252, 819059, 819114, 833198, 833748, 835172, 835386, 836877, 838107A, 838634 In addition, meters behind MLI CNR18 including 801798, 836878, 836884
	Pending	June 22, 2026	September 15, 2025	8	Line 1758	N	Pipeline Maintenance	Pipe maintenance - various sites. Affected meters are on 1570N, 1485, & 1758 between Waynesburg and Majorsville	35	Point	Medium	640496, 642452, 642569, 642854	High	640296, 640297, 640496, 640564, 642452, 642569, 642831, 642838, 642854
	Pending	July 13, 2026	July 18, 2026	3	BM39	N	Pipeline Maintenance	Pipe replacement.	16	Point	High	838886, CNR07	High	838886, CNR07 (804729, 830740, 830788, 830895, 832545, 835334, 835337, 835344, 835346, 835348, 835352, 835354, 835355, 835356)
	Pending	July 15, 2026	August 17, 2026	3	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4255(W. Branch Sequehanna River) and valve L-6971. This section of Line 1711 will be isolated and blown down.	36	Point	High	604420, 629790, 642585	High	604420, 629790, 637608, 638813, 642449, 642585
	Pending	July 15, 2026	August 17, 2026	3	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4255(W. Branch Sequehanna River) and valve L-6971. The section of Line 1711 between valve L-6971 to Renovo CS will be isolated from Delmont CS.	36	Point / Internal Constraint	Low	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 629481, 629790, 630009, 637095, 642585, TANDELML, DELMONSO	High	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634528, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANDELML, DELMONSO
	Pending	July 21, 2026	July 31, 2026	3	Line P	N	Wireline - In-line Inspection	Wireline. Blow down may begin on 7/20, but commercial restrictions will start on 7/21.	16	Point / Internal Constraint	High	840035, 840624, CNR01, H3	High	840035, 840624, CNR01, H3, KA Low MA16 (MAYTHUFF)
	Pending	July 28, 2026	July 31, 2026	7	D590	N	Wireline - In-line Inspection	D590 Wireline Pigging	1	Point	Low	A3, F4	Low	A3, F4
	Pending	August 3, 2026	August 6, 2026	10	Line MB	N	Pigging	MB pigging from State line to Linden Church	28	Point	Medium	637184	High	637184
	Pending	August 11, 2026	August 19, 2026	3	BM19	N	Pipeline Maintenance	Abandon BM29. Outage impacts BM19.	16	Point	High	G8	High	G8, 835478
	Pending	August 18, 2026	August 26, 2026	8	1983	N	Pigging	Pigging Smithfield CS to Glenville CS	35	Point	High	642494, 642628, 640563, 642645	High	642494, 642628, 640563, 642645
	Pending	August 18, 2026	August 26, 2026	8	1983	N	Pigging	Pigging Smithfield CS to Glenville CS	35	Internal Constraint	Low	Clendenin to Waynesburg MA35 (CLENWAYN), Sherwood A MA42 (SHERWODA)	Medium	Clendenin to Waynesburg MA35 (CLENWAYN), Sherwood A MA42 (SHERWODA)
	Pending	August 31, 2026	October 14, 2026	8	TM17	N	Pipeline Maintenance	TM17 make piggable project from Nicut (line start) to Clendenin CS	35	Internal Constraint	Low	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	Medium	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)
	Pending	August 31, 2026	September 18, 2026	8	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4250(State Rt. 119) and valve L-4252(Nolo). This section of Line 1711 will be isolated and blown down.	36	Point	High	637095	High	637095
	Pending	August 31, 2026	September 18, 2026	8	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4250(State Rt. 119) and valve L-4252(Nolo). The section of Line 1711 between valve L-4252 to Renovo CS will be isolated from Delmont CS.	36	Point / Internal Constraint	Low	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 629481, 629790, 630009, 637095, 642585, TANDELML, DELMONSO	High	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634528, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANDELML, DELMONSO
	Pending	September 2026	September 2026	7	Summerfield C/S	N	Compressor Maintenance	Station ESD	41, 42	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)
	Pending	September 8, 2026	September 11, 2026	10	Chantilly C/S	N	Compressor Maintenance	Station Maintenance	30	Point	Low	843105	Medium	833097, 843105

Columbia Gas 2026  
Construction and Maintenance Schedule

	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Pending	September 9, 2026	September 11, 2026	3	SM127	N	Pigging	SM127 Pigging	18	Point	Low	843067	High	843067
	Pending	September 15, 2026	September 21, 2026	3	SM123	N	Pipeline Maintenance	SM123 reroute for mining	19	Point	High	835113	High	835113
	Pending	September 22, 2026	September 25, 2026	8	Line 65	N	Pigging	Line 65 pigging Primrose to Steuer Farm - 1 days	35	Point	Low	640496, 642452, 642569, 642854	High	640296, 640297, 640496, 640564, 642452, 642569, 642831, 642838, 642854
	Pending	October 2026	October 2026	7	Lone Oak C/S	N	Compressor Maintenance	Station ESD	41	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)
	Pending	October 3, 2026	October 8, 2026	3	SM102	N	Pipeline Maintenance	SM102 pipe replacement	19	Point / Internal Constraint	Medium	Leach MA19 (LEACHSEG), 842872	High	Leach MA19 (LEACHSEG), 836799, 842872
	Pending	October 20, 2026	October 22, 2026	7	Mount Olive C/S	N	Compressor Maintenance	Station Maintenance	42	Internal Constraint	Low	MXPSEG MA42 (MXPSEG)	High	MXPSEG MA42 (MXPSEG)
N	Pending	November 12, 2026	November 13, 2026	7	Mount Olive C/S	N	Compressor Maintenance	Station Maintenance	42	Internal Constraint	Low	MXPSEG MA42 (MXPSEG)	High	MXPSEG MA42 (MXPSEG)