

Columbia Gas 2025 Construction and Maintenance Schedule														
		NOTE: The following is being provided by Columbia as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its storage and transmission facilities. The information provided below is subject to change for numerous reasons.												
											POTENTIAL FIRM RESTRICTION		POTENTIAL NON-FIRM RESTRICTION	
	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Ongoing	January 25, 2025	December 31, 2025	3	BM39	N	Pipeline Maintenance	Pipe replacement on BM39.	16	Point	None	None	High	822797 In addition, meters behind ML CNR04 including 835662, 835306, 835314
	Ongoing	April 9, 2025	September 23, 2025	1	Emporia M&R	N	M&R	Emporia station upgrade. Flow will be zero during this time.	34	Point	High	E13	High	E13
	Ongoing	June 4, 2025	September 30, 2025	1	VM107/VM108	N	Pipeline Maintenance	Pipeline Maintenance between Petersburg C/S and end of line	34	Point / Internal Constraint	Medium	Petersburg MA34 (PETERSBRG), 833469	High	Petersburg MA34 (PETERSBRG), 831081, 833469
	Ongoing	July 1, 2025	August 11, 2025	3	BM109	N	Pipe Maintenance	Make BM109 piggable project	16	Point / Internal Constraint	Medium	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	High	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)
R	Ongoing	July 14, 2025	July 28, 2025	10	WB	N	Pipe Maintenance	Pipe maintenance between Files Creek C/S to Gladly VS	30	Point	None	None	High	830899
	Ongoing	July 16, 2025	July 28, 2025	7	D-322	N	Pigging	Green Camp to Little Harrod	3	Internal Constraint	Low	MA3SEG	Low	MA3SEG
	Ongoing	July 16, 2025	July 28, 2025	7	D-322	N	Pigging	Green Camp to Little Harrod	3	Internal Constraint	Low	A2, F1	High	A2, F1
	Pending	July 28, 2025	August 15, 2025	8	Line 1711	N	Wireline - Inline Inspection	Wireline - Inline Inspection of Line 1711 between Delmont CS and valve L-4249(near Stewart Run). This section of Line 1711 will be isolated and blown down.	36	Point	None	None	High	602494, 634528, 634909
	Pending	July 28, 2025	August 15, 2025	8	Line 1711	N	Wireline - Inline Inspection	Wireline - Inline Inspection of Line 1711 between Delmont CS and valve L-4249(near Stewart Run). The section of Line 1711 between valve L-4249 to Renovo CS will be isolated from Delmont CS.	36	Point / Internal Constraint	Low	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANDELML, DELMONSO	High	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANDELML, DELMONSO
R	Pending	July 29, 2025	August 12, 2025	5	L-2542	N	Pigging	Make L-2542 piggable project	7	Point	Low	743365	High	743365
	Pending	August 4, 2025	August 8, 2025	7	Line O	N	Pipeline Maintenance	Line O pipe replacement. MS 739539 will be shut-in for 3-5 days during the outage.	9	Point	Low	GCO03 (739539)	Low	GCO03 (739539)
	Pending	August 5, 2025	August 9, 2025	3	SM90	N	Pipeline Maintenance	Pipeline Maintenance	19	Point	None	None	High	839126
	Pending	August 8, 2025	August 13, 2025	3	Hubball C/S	N	Compressor Maintenance	Station maintenance	16	Point	Low	CNR06	High	CNR06
	Pending	August 11, 2025	August 25, 2025	3	Line H	N	Pipeline Maintenance	Pipe Replacement	18	Point	High	840254, 842446	High	820880, 834263, 835078, 840226, 840254, 842446
	Pending	August 12, 2025	August 12, 2025	3	Kenova C/S	N	Compressor Maintenance	Station electrical maintenance. 6 hour station outage at conclusion of BM109 project. BM74 system meters will be shut-in during this outage.	16	Point / Internal Constraint	Medium	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	High	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)
	Pending	August 19, 2025	August 23, 2025	7	D-420	N	Pigging	D-420 pigging Gibsonburg VS to Lallendorf - 4 Days Will need to shut-in 743064 for the first hour of each run.	1	Point	Low	743064	Low	743064
	Pending	August 21, 2025	August 21, 2025	7	MPX 100	N	Pigging	MPX Pigging - LEX Tie-In to Sherwood Rerun	41, 42	Point / Internal Constraint	Low	LXPSEG MA41 (LXPSEG), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA41 (LXPSEG), Sherwood B MA42 (SHERWODB)
	Pending	August 26, 2025	September 26, 2025	3	Line H	N	Pipeline Maintenance	Pipe replacement	18	Point	High	821917, 840254, 842446	High	820880, 821590, 821917, 823621, 824017, 834766, 835005, 826130, 828516, 834263, 835078, 838099, 840226, 840254, 842446
	Pending	August 26, 2025	September 18, 2025	7	Pleasant Exchange	N	Pipeline Maintenance	Meter run maintenance	8	Point	None	None	High	713534
	Pending	September 8, 2025	September 21, 2025	3	Cobb C/S	N	Compressor Maintenance	ESD system replacement affecting lines only D40 and S7 within the station yard.	18	Point / Internal Constraint	High	Cobb Northeast MA40 (A03NORTH), Cobb Northwest MA18 (A03LOW)	High	Cobb Northeast MA40 (A03NORTH), Cobb Northwest MA18 (A03LOW)
	Pending	September 9, 2025	September 19, 2025	7	Summerfield C/S	N	Compressor Maintenance	Unit exchanges	41, 42	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)
	Pending	September 10, 2025	September 30, 2025	10	WB Loop	N	Pipe Maintenance	Pipe maintenance between Panther Mountain and Frametown C/S, specifically between Granny's Creek and Big Otter MLVs.	30	Point	None	None	High	838503

	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Pending	September 14, 2025	September 21, 2025	3	Cobb C/S	N	Compressor Maintenance	Replace ESD system.	18	Point / Internal Constraint	High	Cobb South MA18 (A03SOUTH), Cobb Northeast MA40 (A03NORTH), Cobb Northwest MA18 (A03LOW), Cobb Line H (A03LINEH), Cobb CS MA18 (COBBA03)	High	Cobb South MA18 (A03SOUTH), Cobb Northeast MA40 (A03NORTH), Cobb Northwest MA18 (A03LOW), Cobb Line H (A03LINEH), Cobb CS MA18 (COBBA03)
	Pending	September 16, 2025	September 18, 2025	3	SM-123	N	Pigging	Production will be shut-in for the SM123 pigging. Pig runs on 9/16 and 9/18.	17	Point/Internal Constraint	Low	835113, KA Low MA16 (MAYTHUFF)	Low	835113, 840285, KA Low MA16 (MAYTHUFF)
	Pending	September 16, 2025	September 19,2025	8	Line 1740	N	Pigging	Line 1740 pigging Smithfield to Glenville - 4 days	35	Point/Internal Constraint	Low	642403, Artemas MA25(ARTEMAS), Lone Oak A MA41(LONEOAKA), Smithfield MA35(SMITHFLD)	High	640505, 642403, Artemas MA25(ARTEMAS), Lone Oak A MA41(LONEOAKA), Smithfield MA35(SMITHFLD)
	Pending	September 16, 2025	September 17, 2025	7	D-322	N	Pigging	D-322 pigging Airport Road to Green Camp Re-Run	3	Internal Constraint	Low	MA3SEG	Low	MA3SEG
	Pending	September 16, 2025	September 17, 2025	7	D-322	N	Pigging	D-322 pigging Airport Road to Green Camp Re-Run	3	Internal Constraint	Low	A2, F1	High	A2, F1
R	Pending	September 18, 2025	September 26, 2025	3	PM3	N	Pipeline Maintenance	Pipe replacement on PM3	16	Point	High	828745, 833328, 833505, 834106, 834944, 835559, 839178, CNR02	High	808102, 828745, 832508, 833328, 833505, 834106, 834944, 835559, 835734, 837464, 838429, 839178, CNR02 meters (800947, 832393, 834967, 834972, 835305, 835316, 835319, 835324, 835327, 835338, 835582, 837967)
	Pending	September 22, 2025	September 26, 2025	8	Line 1983	N	Pigging	Line 1983 pigging from Waynesburg to Smithfield - 5 days	35	Point	High	642824	High	642824
	Pending	September 22, 2025	September 26, 2025	8	Line 1983	N	Pigging	Line 1983 pigging from Waynesburg to Smithfield - 5 days	35	Internal Constraint	Low	Artemas MA25(ARTEMAS), Lone Oak A MA41(LONEOAKA), Smithfield MA35(SMITHFLD)	High	Artemas MA25(ARTEMAS), Lone Oak A MA41(LONEOAKA), Smithfield MA35(SMITHFLD)
	Pending	September 29, 2025	October 16, 2025	7	R-601	N	Pipeline Maintenance	Pipe replacement. Meter will be shut-in in the isolated section.	8	Point	None	None	High	738457
	Pending	October 7, 2025	October 9, 2025	3	SM80	N	Pigging	SM80 pigging from Lanham to Kenova	19	Internal Constraint	Medium	Ceredo West MA19 (CEREWEST)	High	Ceredo West MA19 (CEREWEST), Leach MA19 (LEACHSEG), Northern Kentucky OA6 (NORTKENT)
	Pending	October 14, 2025	October 16, 2025	3	BM109	N	Pigging	Pigging BM109 (8 short runs)	16	Point / Internal Constraint	Low	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	Low	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)
	Pending	October 15, 2025	October 17, 2025	8	Line 5040	N	Pipeline Maintenance	Pipe replacement. Meters will be isolated from pipeline at L-8487	38	Point	None	None	High	604660, 616051, 633626, 634253, 634568