

NOTE: The following is being provided by Columbia as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its storage and transmission facilities. The information provided below is subject to change for numerous reasons,														
	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Ongoing	April 15, 2026	August 27, 2026	3	H	N	Pipeline Maintenance	Pipe replacements on Line H.	18	Point	High	821917, 840254, 842446	High	821590 ,821917, 823621, 824017, 824766, 825005, 826130, 828516, 834263, 835078, CNR18 (838099), 839166,840226, 840254, 842446
	Ongoing	July 21, 2026	August 17, 2026	3	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4255(W. Branch Sequehanna River) and valve L-6971. This section of Line 1711 will be isolated and blown down.	36	Point	High	629790, 630009, 642585	High	604420, 629790, 637608, 638813, 642449, 642585
	Ongoing	July 21, 2026	August 17, 2026	3	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4255(W. Branch Sequehanna River) and valve L-6971. The section of Line 1711 between valve L-6971 to Renovo CS will be isolated from Delmont CS.	36	Point / Internal Constraint	Low	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 629481, 629790, 629934, 630009, 632809, 632810, 634528, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANNDLM, DELMONSO	High	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634528, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANNDLM, DELMONSO
N	Ongoing	August 14, 2026	August 22, 2026	3	BM39	N	Pipeline Maintenance	Pipe replacement near Inez, KY	16	Point	Medium	800875, 830180, 834396, CNR04	High	800875, 816117, 822797, 830180, 834396, 835068, 835656, 837779, CNR07(802986), CNR04(832640, 832645, 832662, 835306, 835314, 835317, 835322, 835333, 835358, 835359, 835974, 837977)
	Pending	August 18, 2026	August 21, 2026	3	TM7 Loop	N	Pipeline Maintenance	TM7 Loop make piggable project from Glenville to Broad Run. Modification to realign piping. Zero flow to TGP Broad Run.	19	Point	Medium	B9	High	B9
	Pending	August 19, 2026	August 26, 2026	8	1983	N	Pigging	Pigging Smithfield CS to Glenville CS	35	Point	High	642494, 642628, 640563, 642645	High	642494, 642628, 640563, 642645
	Pending	August 19, 2026	August 26, 2026	8	1983	N	Pigging	Pigging Smithfield CS to Glenville CS	35	Internal Constraint	Low	Clendenin to Waynesburg MA35 (CLENWAYN), Sherwood A MA42 (SHERWODA)	Medium	Clendenin to Waynesburg MA35 (CLENWAYN), Sherwood A MA42 (SHERWODA)
	Pending	August 24, 2026	August 28, 2026	10	Bickers C/S	N	Compressor Maintenance	Station maintenance	30	Point / Internal Constraint	Low	833097, 843105	Medium	833097, 843105
R	Pending	July 8, 2026	September 5, 2026	8	Line 1758	N	Pipeline Maintenance	Pipe maintenance - various sites. Affected meters are on 1570N, 1485, & 1758 between Waynesburg and Majorsville	35	Point	Medium	640496, 642452, 642569, 642854	High	640296, 640297, 640496, 640564, 642452, 642569, 642831, 642838, 642854
R	Pending	July 21, 2026	September 5, 2026	8	Line 1758	N	Pipeline Maintenance	Pipe maintenance - various sites.	35	Internal Constraint	Medium	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	High	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)
R	Pending	August 25, 2026	August 29, 2026	3	BM19	N	Pipeline Maintenance	Abandon BM29. Outage impacts BM19.	16	Point	High	G8	High	G8, 835478
	Pending	August 31, 2026	September 8, 2026	7	O1463	N	Pipeline Maintenance	O1463 Pipe Replacement	9	Point	Low	740494	High	740494
	Pending	August 31, 2026	October 14, 2026	8	TM17	N	Pipeline Maintenance	TM17 make piggable project from Nicut (line start) to Clendenin CS	35	Internal Constraint	Low	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	Medium	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)
R	Pending	September 1, 2026	September 1, 2026	7	Summerfield C/S	N	Compressor Maintenance	Summerfield Unit 1 Inspection-8 hours	41	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG)	High	LXPSEG MA 41 (LXPSEG)
	Pending	September 2026	September 2026	7	Summerfield C/S	N	Compressor Maintenance	Station ESD	41, 42	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)
	Pending	September 2, 2026	September 16, 2026	8	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4250(State Rt. 119) and valve L-4252(Nolo). This section of Line 1711 will be isolated and blown down.	36	Point	High	637095	High	637095

	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment
	Pending	September 2, 2026	September 16, 2026	8	Line 1711	N	Pipeline Maintenance	Pipeline maintenance on Line 1711 between L-4250(State Rt. 119) and valve L-4252(Nolo). The section of Line 1711 between valve L-4252 to Renovo CS will be isolated from Delmont CS.	36	Point / Internal Constraint	Low	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 602494, 613929, 622217, 628373, 628375, 629288, 629481, 629790, 629934, 630009, 632809, 632810, 634528, 634852, 634909, 635276, 635902, 636978, 637095, 637608, 637887, 638525, 638813, 640283, 640365, 640379, 640609, 640616, 642417, 642449, 642536, 642585, 642621, 642653, 642801, 642829, TANNDLM, DELMONSO	High	25-36(600279, 604420, 642758), 25-39(600289), 56W(600004, 600027, 600074), 57(600039), E9(621990), 629481, 629790, 630009, 637095, 642585, TANNDLM, DELMONSO
	Pending	September 8, 2026	September 11, 2026	3	Hubball C/S	N	Compressor Maintenance	Station dehy maintenance. All flow will be shut-in.	16	Point	Medium	CNR06	High	CNR06
	Pending	September 8, 2026	September 11, 2026	10	Chantilly C/S	N	Compressor Maintenance	Station Maintenance	30	Point	Low	843105	Medium	833097, 843105
	Pending	September 8, 2026	September 8, 2026	3	Kenova C/S	N	Compressor Maintenance	AEP work. Station outage.	16	Point / Internal Constraint	Medium	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	High	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)
	Pending	September 9, 2026	September 26, 2026	3	SM80	N	Pipeline Maintenance	SM80 pipeline maintenance west of Saunders Creek	19	Internal Constraint	Medium	Ceredo West MA19 (CEREWEST)	High	Ceredo West MA19 (CEREWEST), Leach MA19 (LEACHSEG), Northern Kentucky O&A (NORTKENT)
	Pending	September 21, 2026	September 26, 2026	3	SM127	N	Pigging	SM127 Pigging	18	Point	Low	843067	High	843067
	Pending	September 22, 2026	September 25, 2026	8	Line 65	N	Pigging	Line 65 pigging Primrose to Steuer Farm - 1 days	35	Point	Low	640496, 642452, 642569, 642854	High	640296, 640297, 640496, 640564, 642452, 642569, 642831, 642838, 642854
	Pending	September 30, 2026	October 11, 2026	3	SM102	N	Pipeline Maintenance	SM102 pipe replacement	19	Point / Internal Constraint	Medium	Leach MA19 (LEACHSEG), 842872	High	Leach MA19 (LEACHSEG), 836799, 842872
	Pending	October 2026	October 2026	7	Lone Oak C/S	N	Compressor Maintenance	Station ESD	41	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)
	Pending	October 5, 2026	October 9, 2026	1	VM-107	N	Pipeline Maintenance	VM107 pipeline pigging from Goochland to Petersburg- rerun	33	Internal Constraint	Medium	Louisa MA33 (LOUISA), Hopewell MA33 (HOPEWELL), 831082, 833469	High	Louisa MA33 (LOUISA), Hopewell MA33 (HOPEWELL), 831081, 831082, 833469
	Pending	October 6, 2026	October 24, 2026	3	Line AM130	N	Pipeline Maintenance	Pipeline maintenance on Line AM130 upstream of Walgrove CS. Some meters will be physically shut-in during the outage, with the exception of a few to feed local markets.	18	Point	High	819059, 819114, 838634	High	MLIs 806252, 819059, 819114, 833198,833748, 835172, 835386, 836877, 838107A, 838634 In addition, meters behind MLI CNR18 including 801798, 836878, 836884
	Pending	October 20, 2026	October 22, 2026	7	Mount Olive C/S	N	Compressor Maintenance	Station Maintenance	42	Internal Constraint	Low	MXPSEG MA42 (MXPSEG)	High	MXPSEG MA42 (MXPSEG)
	Pending	October 27, 2026	November 9, 2026	3	M3	N	Pipeline Maintenance	Pipeline maintenance on Line M3 upstream of Walgrove CS. Some meters will be physically shut-in during the outage, with the exception of a few to feed local markets.	18	Point	High	819059, 819114, 833027, 838634	High	MLIs 801312, 806252, 819059, 819114, 819488, 822406, 832907, 833027, 833198,833748, 833983, 834896, 835172, 835386, 836877, 838107A, 838116, 838634 In addition, meters behind MLI CNR18 including 801457, 801798, 836878, 836884, 836885, 836886, 838153
	Pending	November 12, 2026	November 13, 2026	7	Mount Olive C/S	N	Compressor Maintenance	Station Maintenance	42	Internal Constraint	Low	MXPSEG MA42 (MXPSEG)	High	MXPSEG MA42 (MXPSEG)