

Columbia Gas 2024
Construction and Maintenance Schedule

NOTE: The following is being provided by Columbia as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its storage and transmission facilities. The information provided below is subject to change for														
Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point /Internal Constraint)	POTENTIAL FIRM RESTRICTION		POTENTIAL NON-FIRM RESTRICTION		
										Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment	
Ongoing	April 1, 2024	November 30, 2024	7	D-322	Y	Pipeline Maintenance	D-322 project to make line piggable	3	Internal Constraint	Low	F1, A2	Low	F1, A2	
Ongoing	May 7, 2024	October 25, 2024	8	Line 1711	Y	Pipeline Maintenance	Five valve replacement outages on Line 1711 (duration approx. two weeks/each). During each outage, non-firm impact may become necessary based on operating conditions. Please see the separate Line 1711 maintenance items below for the following dates, which illustrates the meter impact of each specific outage: May 7-21; May 29 - June 12 ; July 2-17; July 30 - August 13; Sept 24 - Oct 1.	36	Point / Internal Constraint	Low	600004, 600027, 600039, 600074, 600279, 600289, 604420, 621990, 630009, 642585, 642758, TANDELMI, DELMONSO	High	600004, 600027, 600039, 600074, 600279, 600289, 604420, 621990, 630009, 642585, 642758, TANDELMI, DELMONSO	
Ongoing	June 26, 2024	November 1, 2024	8	Lines 1570 & 1983	N	Pipeline Maintenance	Longwall mining subsidence and road crossing work	25, 35, 41	Internal Constraint	Medium	Lone Oak A MA41 (LONEOAKA), Smithfield MA35 (SMITHFLD), & Artemas MA25 (ARTEMAS)	High	Lone Oak A MA41 (LONEOAKA), Smithfield MA35 (SMITHFLD), & Artemas MA25 (ARTEMAS)	
Ongoing	August 1, 2024	October 31, 2024	1	VM108/VM107	N	Pipeline Maintenance	Pipeline Maintenance	34	Point / Internal Constraint	Medium	E13, Petersburg MA34 (PETERSBRG), 833469	High	E13, Petersburg MA34 (PETERSBRG), 831081, 833469	
Ongoing	September 11, 2024	November 1, 2024	8	1570	N	Pipeline Maintenance	Longwall mining subsidence and road crossing work	35	Point	High	642717	High	642717	
Ongoing	September 19, 2024	October 25, 2024	3	BM39	N	Pipeline Maintenance	Pipe replacement on BM39.	16	Point	None	None	High	822797, 829390 In addition, meters behind MLI CNR04 including 835322, 832662, 835306, 835314, 835317, 832645, 837977	
Ongoing	October 1, 2024	November 15, 2024	7	Fairfield REX	N	Pipeline Maintenance	Pulsafeeder Replacement	8	Point	Low	740178	High	740178	
Pending	October 4, 2024	October 4, 2024	1	VM-118	N	Pigging	Pigging from Petersburg C/S to the end of the line.	33	Internal Constraint	Medium	Hopewell MA33 (HOPEWELL)	High	Hopewell MA33 (HOPEWELL)	
Pending	October 8, 2024	October 25, 2024	8	Line 1711	Y	Pipeline Maintenance	Valve replacement at Stonewall (L4266). Meters will be physically shut-in on 10/7; commercial restrictions will begin 10/8.	36	Point	None	None	High	629288, 629481- 638525, 640609, 640616	
Pending	October 8, 2024	October 25, 2024	8	Line 1711	Y	Pipeline Maintenance	Valve replacement at Stonewall (L4266). Meters will be physically shut-in on 10/7; commercial restrictions will begin 10/8.	36	Point	Low	56W(600074), 57(600039), E9(621990)	Medium	56W(600074), 57(600039), E9(621990), 629934, 642417	
Pending	October 9, 2024	October 9, 2024	7	Lone Oak C/S	N	Compressor Maintenance	Station ESD	41	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	
Pending	October 9, 2024	October 11, 2024	3	SM-123	N	Pigging	Production will be shut-in for the SM123 pigging.	17	Point/Internal Constraint	Medium	835113, KA Low MA16 (MAYTHUFF)	High	835113, 840285, KA Low MA16 (MAYTHUFF)	
R	Pending	October 15, 2024	October 31, 2024	3	PM17	N	Pipeline Maintenance	Pipe replacement on PM17 for repair	16	Point	High	828745, 833328, 833505, 834106, 834944, 835559, 839178, CNR02	High	828745, 832508, 833328, 833505, 834106, 834944, 835559, 835734, 838429, 839178, CNR02 meters (832393, 834972, 835305, 835316, 835338, 835582)
Pending	October 15, 2024	October 18, 2024	3	KA	N	Pipeline Maintenance	Line KA pipe replacement	17	Point / Internal Constraint	High	KA Low MA16 (MAYTHUFF)	High	KA Low MA16 (MAYTHUFF)	
Pending	October 22, 2024	October 23, 2024	3	N	N	Pipeline Maintenance	Pipe replacement on Line N near Cobb C/S. Meters within isolation will be physically shut-in on 10/21. Commercial restrictions will begin on 10/22.	18	Point	High	806366, 816941, 829670, CNR05	High	802938, 804548, 806345, 806366, 816036, 816941, 827389, 827391, 829670, 834873, 834893, 837886, 839176, CNR05	
Pending	October 22, 2024	October 26, 2024	3	AM130	N	Pipeline Maintenance	Pipe replacement. Meters within isolation will be physically shut-in on 10/21. Commercial restrictions will begin on 10/22.	18	Point	High	819059, 819114, 838634, CNR18 (only meters 801798, 836878, 836884, 838113)	High	806252, 819059, 819114, 833198, 833748, 835172, 835386, 836877, 838634, 838107A, CNR18 (only meters 801798, 836878, 836884, 838113)	
Pending	October 22, 2024	October 24, 2024	8	Line 1711	N	Pipeline Maintenance	Pigging	35	Point	Low	600236, 600237, 630494	Low	600236, 600237, 630494	
Pending	October 28, 2024	November 1, 2024	3	KA-4	N	Pipeline Maintenance	Pipeline reroute due to mining	18	Point	None	None	High	833412	
R	Pending	November 1, 2024	November 6, 2024	1	Bickers C/S	N	Compressor Maintenance	Bickers OPP regulation replacement	33	Point / Internal Constraint	Low	833097, 843105, Bickers MA33 (BICKBOSW)	Medium	833097, 843105, Bickers MA33 (BICKBOSW)
Pending	November 12, 2024	November 14, 2024	3	PM3	N	Pipeline Maintenance	Pipe replacement on PM3	16	Point	Medium	833493	High	805905, 833493, 833486, 842466 (meter behind CNR02)	
Pending	December 3, 2024	December 9, 2024	3	Kenova C/S	Y	Compressor Maintenance	Kenova C/S will be running new HP with outage on units 1-9. Mark West and MA15 deliveries will not be impacted.	16	Point / Internal Constraint	Low	CNR06, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	Medium	G9, CNR06, 800801, 833356, 838648, 838885, Line P North MA16 (CHSTKENO), KA Low MA16 (MAYTHUFF)	