

**Northern Border Maintenance Schedule (Updated 3/11/2025)**

<b>March 2025</b>	<b>Location</b>	<b>Firm Capacity Impact</b>	<b>Available Capacity</b>	<b>Potential Firm Primary Cuts</b>	<b>Potential Firm Secondary/ITS Cuts</b>
	<b>Flow Past Glen Ullin (GlenSEG)</b>				
3/11	Garvin Station 12 Spring Outage	0-MMcf/d	2,415-MMcf/d	Low	High
3/13	Manning Station 5 Soakwash and Inspections	0-MMcf/d	2,415-MMcf/d	Low	High
3/14	St Anthony Station 7 Fuel Gas Controller Repair	0-MMcf/d	2,415-MMcf/d	Low	High
3/18	St Anthony Station 7 Spring Outage	0-MMcf/d	2,415-MMcf/d	Low	High
3/25 - 3/26	Trimont Station 13 Spring Outage	0-MMcf/d	2,415-MMcf/d	Low	High
<b>April 2025</b>	<b>Location</b>	<b>Firm Capacity Impact</b>	<b>Available Capacity</b>	<b>Potential Firm Primary Cuts</b>	<b>Potential Firm Secondary/ITS Cuts</b>
	<b>Flow Past Glen Ullin (GlenSEG)</b>				
4/1 - 4/2	Clark Station 10 Spring Outage	0-MMcf/d	2,410-MMcf/d	Low	High
4/3	Estelline Station 11 Spring Outage	0-MMcf/d	2,410-MMcf/d	Low	High
4/8 - 4/30	Zeeland Station 8 TSA Automation Upgrade and MCC Replacement	0-MMcf/d	2,165-MMcf/d	Low	High
<b>May 2025</b>	<b>Location</b>	<b>Firm Capacity Impact</b>	<b>Available Capacity</b>	<b>Potential Firm Primary Cuts</b>	<b>Potential Firm Secondary/ITS Cuts</b>
	<b>Flow Past Glen Ullin (GlenSEG)</b>				
5/1 - 5/7	Zeeland Station 8 TSA Automation Upgrade and MCC Replacement	0-MMcf/d	2,165-MMcf/d	Low	High
5/8 - 5/9	Glen Ullin Station 6 Bison XP Project Piping Modifications	0-MMcf/d	2,160-MMcf/d	Low	High
5/13 - 5/14	Wetonga Station 9 Spring Outage	0-MMcf/d	2,405-MMcf/d	Low	High
5/26 - 5/30	Garvin Station 12 Exhaust Plenum Recoat	0-MMcf/d	2,170-MMcf/d	Low	High
<b>June 2025</b>	<b>Location</b>	<b>Firm Capacity Impact</b>	<b>Available Capacity</b>	<b>Potential Firm Primary Cuts</b>	<b>Potential Firm Secondary/ITS Cuts</b>
	<b>Flow Past Glen Ullin (GlenSEG)</b>				
6/1 - 6/30	No Impactful Outages Currently Scheduled	N/A	N/A	Low	Low

July 2025	Location	Firm Capacity Impact	Available Capacity	Potential Firm Primary Cuts	Potential Firm Secondary/ITS Cuts
	Flow Past Glen Ullin (GlenSEG)				
7/1 - 7/31	No Impactful Outages Currently Scheduled	N/A	N/A	Low	Low
August 2025	Location	Firm Capacity Impact	Available Capacity	Potential Firm Primary Cuts	Potential Firm Secondary/ITS Cuts
	Flow Past Glen Ullin (GlenSEG)				
8/20 - 8/28	Arnegard Station 4 Bison XP Project Station Piping Outage	0-MMcf/d	2,390-MMcf/d	Low	Low
September 2025	Location	Firm Capacity Impact	Available Capacity	Potential Firm Primary Cuts	Potential Firm Secondary/ITS Cuts
	Flow Past Glen Ullin (GlenSEG)				
9/1 - 9/13	Manning Station 5 Bison XP Project Station Piping Outage	193-MMcf/d	2,175-MMcf/d	High	High
9/15 - 9/30	Glen Ullin Station 6 Bison XP Project Station Piping Outage	198-MMcf/d	2,170-MMcf/d	High	High
October 2025	Location	Firm Capacity Impact	Available Capacity	Potential Firm Primary Cuts	Potential Firm Secondary/ITS Cuts
	Flow Past Glen Ullin (GlenSEG)				
10/1 - 10/31	No Impactful Outages Currently Scheduled	N/A	N/A	Low	Low

The following is being provided by Northern Border as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to constriction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its transmission facilities. The information provided is subject to change for numerous reasons, including but not limited to, third-party controlled events and decisions, weather, work schedules, equipment availability, force majeure events, etc. Thus, while Northern Border is willing to provide this notice and update it periodically as necessary, Northern Border is unable to represent and warrant that the specific activities will occur, or that they will occur on or near specific dates.