

ANR Pipeline Southwest Area and Southwest Mainline - Planned Maintenance Schedule (Updated 08/24/2026)

Aug 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	EG Hill Northbound (FPEGHLNB)				
8/14 - 8/27	ANR 464-1001 Lenora to Mooreland ILI, ANR 1-464-1601 Squaw Creek to Lenora Station ILI, ANR 464-0802/464-0803 Transok Tap to Squaw Creek ILI	15 MMcf/d	200 MMcf/d	Low	Low
	Mooreland Northbound (FPMORLNB)				
8/14 - 8/27	ANR 464-1001 Lenora to Mooreland ILI, ANR 1-464-1601 Squaw Creek to Lenora Station ILI, ANR 464-0802/464-0803 Transok Tap to Squaw Creek ILI	15 MMcf/d	191 MMcf/d	Low	Low
	Custer Northbound (FPCSTRNB)				
8/14 - 8/27	ANR 464-1001 Lenora to Mooreland ILI, ANR 1-464-1601 Squaw Creek to Lenora Station ILI, ANR 464-0802/464-0803 Transok Tap to Squaw Creek ILI	4 MMcf/d	36 MMcf/d	Low	Low
	SWML Northbound (FPSWMLNB)				
8/13 - 8/24	ANR 0-100 Greensburg to Enterprise ILI, Havensville CS Foundation Repair	226 MMcf/d	480 MMcf/d	High	High
8/25 - 8/31	Havensville CS Foundation Repair, New Windsor HMI Upgrade	116 MMcf/d	590 MMcf/d	Medium	Medium
Sep 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	EG Hill Northbound (FPEGHLNB)				
9/13 - 9/18	ANR 1-485-1001 Kelton to Gageby Creek ILI	74 MMcf/d	141 MMcf/d	High	High
	Palo Duro (438677)				
9/13 - 9/18	ANR 1-485-1001 Kelton to Gageby Creek ILI	92 MMcf/d	0 MMcf/d	High	High
	Wheeler Hidetown (523099)				
9/13 - 9/18	ANR 1-485-1001 Kelton to Gageby Creek ILI	480 MMcf/d	0 MMcf/d	High	High
	Red River Interconnect (185837)				
9/13 - 9/18	ANR 1-485-1001 Kelton to Gageby Creek ILI	125 MMcf/d	0 MMcf/d	High	High
	Mooreland Northbound (FPMORLNB)				
9/13 - 9/18	ANR 1-485-1001 Kelton to Gageby Creek ILI	71 MMcf/d	135 MMcf/d	High	High
	Custer Northbound (FPCSTRNB)				
9/13 - 9/18	ANR 1-485-1001 Kelton to Gageby Creek ILI	7 MMcf/d	33 MMcf/d	High	High
	SWML Northbound (FPSWMLNB)				
9/4 - 9/30	Havensville CS Foundation Repair	116 MMcf/d	590 MMcf/d	Medium	Medium
9/1 - 9/3	Havensville CS Foundation Repair, Greensburg Station Outage	176 MMcf/d	530 MMcf/d	High	High
Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	SWML Northbound (FPSWMLNB)				
10/1 - 10/31	Havensville CS Foundation Repair	116 MMcf/d	590 MMcf/d	Medium	Medium
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	EG Hill Northbound (FPEGHLNB)				

ANR Pipeline Southwest Area and Southwest Mainline - Planned Maintenance Schedule (Updated 08/24/2026)

3/15	Meade Compressor Station Outage	10 Mmcf/d	205 MMcf/d	Low	Low
	Mooreland Northbound (FPMORLNB)				
3/15	Meade Compressor Station Outage	10 MMcf/d	196 MMcf/d	Low	Low
	Custer Northbound (FPCSTRNB)				
3/15	Meade Compressor Station Outage	3 MMcf/d	37 Mmcf/d	Low	Low
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					

ANR Pipeline Wisconsin - Planned Maintenance Schedule (Updated 08/24/2026)

Aug 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Sept 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					

ANR Pipeline Storage Facilities and Michigan Leg North/South - Planned Maintenance Schedule (Updated 08/24/2026)

Aug 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	St. John Eastbound (FPSTJNEB)				
8/30 - 8/31	ANR 1-100 St. John to Bridgman ILI	545 MMcf/d	780 MMcf/d	High	High
	Rabbit River MS (LOC# 529093)				
8/18 - 8/31	ANR 1-100 MLV 64 Hydrotest	83 MMcf/d	0 MMcf/d	High	High
	Bridgman Northbound (FPBRGMNB)				
8/31	ANR 1-100 MLV 64 Hydrotest	728 MMcf/d	894 MMcf/d	High	High
Sep 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	St. John Eastbound (FPSTJNEB)				
9/1 - 9/3	ANR 1-100 St. John to Bridgman ILI	750 MMcf/d	575 MMcf/d	High	High
9/8 -9/19	ANR 0-100 MP 882 Integrity Dig	100 MMcf/d	1225 MMcf/d	Medium	Medium
	Rabbit River MS (LOC# 529093)				
9/1 - 9/27	ANR 1-100 MLV 64 Hydrotest	83 MMcf/d	0 MMcf/d	High	High
	Bridgman Northbound (FPBRGMNB)				
9/1 - 9/27	ANR 1-100 MLV 64 Hydrotest	728 MMcf/d	894 MMcf/d	High	High
9/28 - 9/30	ANR 2-100 MP 985.69 to MP 1030.84 ILI	422 MMcf/d	1200 MMcf/d	High	High
Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Bridgman Northbound (FPBRGMNB)				
10/1 - 10/2	ANR 2-100 MP 985.69 to MP 1030.84 ILI	422 MMcf/d	1200 MMcf/d	High	High
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					

ANR Pipeline Southeast Area, Southeast Mainline and Tie-Line - Planned Maintenance Schedule (Updated 08/24/2026)

Aug 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Cottage Grove Southbound (FPCTGGSB)				
8/17 - 8/29	Madisonville CS valve replacements, Celestine-UNIT 9 Solar Mars wash/Borescope/8K	260-MMcf/d	972-MMcf/d	High	High
Sept 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Lake Arthur Southbound (FPLKARSB)				
9/22 - 9/24	Mermentau CS ESD Sys Insp, GRC Unit 2 Solar Taurus SW/BS 4K	728-MMcf/d	350-MMcf/d	High	High
	Jena Southbound (FPJENSSB)				
9/8	Jena CS Unit #8 Solar Mars SKID-8K	145-MMcf/d	1,196-MMcf/d	High	High
	Cottage Grove Southbound (FPCTGGSB)				
9/8 - 9/17	1-501 Madisonville CS to Cottage Grove MLV 39 to MLV 44, NPS 30 In-line Inspection	310-MMcf/d	972-MMcf/d	High	High
9/22 - 9/30	Madisonville CS valve replacements	260-MMcf/d	972-MMcf/d	High	High
9/28 - 9/30	Cottage Grove CS unit #7 Enginuity Upgrade	75-MMcf/d	1157-MMcf/d	High	High
	Defiance Southbound (FPDEFNSB)				
9/8 - 9/21	Integrity digs 1-501 MP809	175-MMcf/d	710-MMcf/d	High	High
Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Dugas RD REC (LOC #513142)				
10/19 - 10/23	1-502/0-767 MP 16.3 TO MLV 0 TO Grand Chenier	1,100-MMcf/d	0-MMcf/d	High	High
	Lake Arthur Southbound (FPLKARSB)				
10/19 - 10/23	1-502/0-767 MP 16.3 TO MLV 0 TO Grand Chenier	728-MMcf/d	350-MMcf/d	High	High
	Evangeline Southbound (FPEVNGSB)				
TBD (3 days)	Eunice CS Unit #4 SSolar Titan 130 Insp/Main 4K	180-MMcf/d	1,127-MMcf/d	High	High
	Delhi Southbound (FPDELHSB)				
10/5 - 10/9	In Line Inspection 0-501 Southside MS River to Delhi CS	250-MMcf/d	963-MMcf/d	High	High
	Brownsville Southbound (FPBRSVSB)				
TBD (1 day)	Brownsville CS unit #9 Solar Mars Insp/Maint S 8K2Y	239-MMcf/d	988-MMcf/d	High	High
	Cottage Grove Southbound (FPCTGGSB)				
10/1 - 10/9	Cottage Grove CS unit #7 Enginuity Upgrade	75-MMcf/d	1157-MMcf/d	High	High
10/1 - 10/8	Madisonville CS valve replacements	260-MMcf/d	972-MMcf/d	High	High
TBD (1 day)	Celestine CS Units #9 & #10 Maj EQP ATK Fltr Insp/Rep 1Y	157-MMcf/d	1,075-MMcf/d	High	High
TBD (1 day)	Madisonville CS Unit #9 Maj EQP ATK Fltr Insp/Rep 1Y	183-MMcf/d	1,049-MMcf/d	High	High
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Lake Arthur Southbound (FPLKARSB)				
TBD (1 day)	Grand Chenier CS Unit 2 Solar Taurus Soakwash/Boerscope 4K	228-MMcf/d	850-MMcf/d	High	High
	Evangeline Southbound (FPEVNGSB)				
11/16 - 11/19	ILI 1-501 Red River to Eunice	220-MMcf/d	1,117-MMcf/d	High	High
11/20	ILI 1-501 Red River to Eunice EMAT	470-MMcf/d	867-MMcf/d	High	High

Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Jena Southbound (FPJENSSB)				
12/8	Jena CS Unit #8 Solar Mars SKID-8K	145-MMcf/d	1,195-MMcf/d	High	High
Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Cottage Grove Southbound (FPCTGGSB)				
TBD (1 day)	Celestine-Unit # 9 Solar GP & PT Remvl/Inst 30K	157-MMcf/d	1,125-MMcf/d	High	High
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Lake Arthur Southbound (FPLKARSB)				
TBD (1 day)	Grand Chenier CS Unit #2 Solar Taurus Skid 8K, Mermentau CS Unit #1 Inspection/4K	728-MMcf/d	350-MMcf/d	High	High
	Evangeline Southbound (FPEVNGSB)				
TBD (1 day)	Turkey Creek CS ESD and System Inspection	120-MMcf/d	1,217-MMcf/d	High	High
	Delhi Southbound (FPDELHSB)				
TBD (1 day)	Delhi CS Unit #9 Soakwash/Borescope 8K Insp	200-MMcf/d	1,046-MMcf/d	High	High
	Cottage Grove Southbound (FPCTGGSB)				
TBD (1 day)	CEL UNIT 10 Solar GP & PT Removal/Install	157-MMcf/d	1,125-MMcf/d	High	High
Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Patterson/Trunkline Del (LOC #40317)				
TBD (2 days)	Eunice CS ESD & System Inspection	94-MMcf/d	0-MMcf/d	Low	Low
	Patterson to Col Gulf (LOC #43613)				
TBD (2 days)	Eunice CS ESD & System Inspection	143-MMcf/d	0-MMcf/d	Low	Low
	Riverway (To Bridgeline) (LOC #42593)				
TBD (2 days)	Eunice CS ESD & System Inspection	130-MMcf/d	40-MMcf/d	High	High
	Shadyside/Sonat (Del) (LOC #10369)				
TBD (2 days)	Eunice CS ESD & System Inspection	431-MMcf/d	150-MMcf/d	High	High
	Avalon (LOC #38295)				
TBD (2 days)	Eunice CS ESD & System Inspection	85-MMcf/d	25-MMcf/d	High	High
	Shadyside/TGP (Del) (LOC #467240)				
TBD (2 days)	Eunice CS ESD & System Inspection	443-MMcf/d	30-MMcf/d	High	High
	ST Landry/FL INT (LOC #322625)				
TBD (2 days)	Eunice CS ESD & System Inspection	69-MMcf/d	30-MMcf/d	High	High
	Weeks ISLA/LIG PL (LOC #233620):				
TBD (2 days)	Eunice CS ESD & System Inspection	270-MMcf/d	40-MMcf/d	High	High
	Evangeline Southbound (FPEVNGSB)				
TBD (2 days)	Eunice CS ESD & System Inspection	380-MMcf/d	957-MMcf/d	High	High
	Jena Southbound (FPJENSSB)				
TBD (1 day)	Jena CS Unit #8 Solar Mars SKID	145-MMcf/d	1,195-MMcf/d	High	High
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					