

ANR Pipeline Southwest Area and Southwest Mainline - Planned Maintenance Schedule (Updated 10/7/2026)

Sep 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	SWML Northbound (FPSWMLNB)				
9/4 - 9/30	Havensville CS Foundation Repair	116 MMcf/d	590 MMcf/d	Medium	Medium
Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	SWML Northbound (FPSWMLNB)				
10/1 - 10/5	Havensville CS Foundation Repair	116 MMcf/d	590 MMcf/d	Medium	Medium
10/6 - 10/9	Havensville CS Foundation Repair, Greensbrug Station Outage	176 MMcf/d	530 MMcf/d	High	High
10/10 - 10/31	Havensville CS Foundation Repair	116 MMcf/d	590 MMcf/d	Medium	Medium
	EG Hill Northbound (FPEGHLNB)				
10/12 - 10/16	EG Hill Compressor Station Scrubber Maintenance	92 MMcf/d	123 MMcf/d	High	High
10/27 - 10/31	ANR 464-1001 Lenora to Mooreland ILI	15 MMcf/d	200 MMcf/d	Medium	Medium
	Mooreland Northbound (FPMORLNB)				
10/12 - 10/16	EG Hill Compressor Station Scrubber Maintenance	88 MMcf/d	118 MMcf/d	High	High
10/27 - 10/31	ANR 464-1001 Lenora to Mooreland ILI	15 MMcf/d	191 MMcf/d	Medium	Medium
	Custer Northbound (FPCSTRNB)				
10/12 - 10/16	EG Hill Compressor Station Scrubber Maintenance	18 MMcf/d	22 MMcf/d	High	High
10/27 - 10/31	ANR 464-1001 Lenora to Mooreland ILI	3 MMcf/d	37 MMcf/d	Medium	Medium
	Kizer Creek (LOCID: 513106)				
10/27 - 10/31	ANR 464-1001 Lenora to Mooreland ILI	Shut In	0 Mmcfd	High	High
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	SWML Northbound (FPSWMLNB)				
11/1 - 11/6	Havensville CS Foundation Repair	116 MMcf/d	615 MMcf/d	Medium	Medium
11/9 - 11/13	Maitland Compressor Station Air Tank Repair	156 MMcf/d	575 MMcf/d	High	High
	EG Hill Northbound (FPEGHLNB)				
11/2 - 11/8	ANR 0-100 EG Hill to Greensburg ILI	80 MMcf/d	135 MMcf/d	High	High
11/9 - 11/16	ANR 1-485-1001 Kelton to Gageby Creek ILI	74 MMcf/d	141 MMcf/d	High	High
	Mooreland Northbound (FPMORLNB)				
11/2 - 11/8	ANR 0-100 EG Hill to Greensburg ILI	75 MMcf/d	131 MMcf/d	High	High
11/9 - 11/16	ANR 1-485-1001 Kelton to Gageby Creek ILI	71 MMcf/d	135 MMcf/d	High	High
	Custer Northbound (FPCSTRNB)				
11/2 - 11/8	ANR 0-100 EG Hill to Greensburg ILI	15 MMcf/d	25 MMcf/d	High	High
11/9 - 11/16	ANR 1-485-1001 Kelton to Gageby Creek ILI	7 MMcf/d	33 MMcf/d	High	High
	CIG Beaver (LOCID: 16435)				
11/2 - 11/8	ANR 0-100 EG Hill to Greensburg ILI	165 MMcf/d	0 MMcf/d	High	High
	Palo Duro (438677)				
11/9 - 11/16	ANR 1-485-1001 Kelton to Gageby Creek ILI	92 MMcf/d	0 MMcf/d	High	High
	Wheeler Hidetown (523099)				
11/9 - 11/16	ANR 1-485-1001 Kelton to Gageby Creek ILI	480 MMcf/d	0 MMcf/d	High	High
Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				

ANR Pipeline Southwest Area and Southwest Mainline - Planned Maintenance Schedule (Updated 10/7/2026)

Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	EG Hill Northbound (FPEGHLNB)				
3/15	Meade Compressor Station Outage	10 Mmcf/d	205 MMcf/d	Low	Low
	Mooreland Northbound (FPMORLNB)				
3/15	Meade Compressor Station Outage	10 MMcf/d	196 MMcf/d	Low	Low
	Custer Northbound (FPCSTRNB)				
3/15	Meade Compressor Station Outage	3 MMcf/d	37 Mmcf/d	Low	Low
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					

ANR Pipeline Wisconsin - Planned Maintenance Schedule (Updated 10/7/2026)

Aug 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Sept 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance Scheduled				
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					

ANR Pipeline Storage Facilities and Michigan Leg North/South - Planned Maintenance Schedule (Updated 10/7/2026)

Sep 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Rabbit River MS (LOC# 529093)				
9/21 - 9/30	ANR 1-100 MLV 64 Hydrotest	83 MMcf/d	0 MMcf/d	High	High
	Bridgman Northbound (FPBRGMNB)				
9/14 - 9/20	ANR 2-100 MP 985.69 to MP 1030.84 ILI	422 MMcf/d	1200 MMcf/d	High	High
9/21 - 9/30	ANR 1-100 MLV 64 Hydrotest	728 MMcf/d	894 MMcf/d	High	High
Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Joliet NGPL (LOC# 2610)				
10/19 - 10/23	Joliet Station Outage	25 MMcf/d	0 MMcf/d	High	High
	Rabbit River MS (LOC# 529093)				
10/1-10/31	ANR 1-100 MLV 64 Hydrotest	83 MMcf/d	0 MMcf/d	High	High
	Bridgman Northbound (FPBRGMNB)				
10/1 - 10/31	ANR 1-100 MLV 64 Hydrotest	728 MMcf/d	894 MMcf/d	High	High
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Rabbit River MS (LOC# 529093)				
11/1 - 11/5	ANR 1-100 MLV 64 Hydrotest	83 MMcf/d	0 MMcf/d	High	High
	Bridgman Northbound (FPBRGMNB)				
11/1 - 11/5	ANR 1-100 MLV 64 Hydrotest	728 MMcf/d	894 MMcf/d	High	High
Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	No Impactful Maintenance				
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					

ANR Pipeline Southeast Area, Southeast Mainline and Tie-Line - Planned Maintenance Schedule (Updated 10/7/2026)

Oct 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Beulah Interconnect				
10/1 - 10/10	Madisonville CS valve replacements	30-MMcf/d	0-MMcf/d	Low	Low
	Defiance (Receipt) (LOC #38224)				
10/1 - 10/16	Defiance CS Network Monitor AB Upgrade	270-MMcf/d	0-MMcf/d	Low	Low
	MidContinent Express (LOC #803183)				
10/5 - 10/9	In Line Inspection 0-501 Southside MS River to Delhi CS	172-MMcf/d	0-MMcf/d	Low	Low
	Dugas RD REC (LOC #513142)				
10/19 - 10/23	1-502/0-767 MP 16.3 TO MLV 0 TO Grand Chenier	1,100-MMcf/d	0-MMcf/d	High	High
	Lake Arthur Southbound (FPLKARSB)				
10/19 - 10/23	1-502/0-767 MP 16.3 TO MLV 0 TO Grand Chenier	728-MMcf/d	350-MMcf/d	High	High
	Jena Southbound (FPJENSSB)				
10/13	Jena Unit #9 Lube Oil Repair	145-MMcf/d	1,161-MMcf/d	High	High
	Cottage Grove Southbound (FPCTGGSB)				
10/1 - 10/10	Madisonville CS valve replacements,Cottage Grove CS unit #7 Enginuity Upgrade	260-MMcf/d	972-MMcf/d	High	High
10/11 -10/19	Cottage Grove CS unit #7 Enginuity Upgrade	100-MMcf/d	1,132-MMcf/d	High	High
	Defiance Westbound (FPDEFNWB)				
10/1 - 10/9	Lagrange CS Plant A Roof Repair	75-MMcf/d	610-MMcf/d	High	High
Nov 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Lake Arthur Southbound (FPLKARSB)				
TBD (1 day)	Grand Chenier CS Unit 2 Solar Taurus Soakwash/Boerscope 4K	228-MMcf/d	850-MMcf/d	High	High
	Evangeline Southbound (FPEVNGSB)				
11/16 - 11/19	ILI 1-501 Red River to Eunice	220-MMcf/d	1,117-MMcf/d	High	High
11/20	ILI 1-501 Red River to Eunice EMAT	470-MMcf/d	867-MMcf/d	High	High
Dec 2026	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Jena Southbound (FPJENSSB)				
12/8	Jena CS Unit #8 Solar Mars SKID-8K	145-MMcf/d	1,195-MMcf/d	High	High
Jan 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Cottage Grove Southbound (FPCTGGSB)				
TBD (1 day)	Celestine-Unit # 9 Solar GP & PT Remvl/Inst 30K	157-MMcf/d	1,125-MMcf/d	High	High
Feb 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Lake Arthur Southbound (FPLKARSB)				
TBD (1 day)	Grand Chenier CS Unit #2 Solar Taurus Skid 8K, Mermentau CS Unit #1 Inspection/4K	728-MMcf/d	350-MMcf/d	High	High
	Evangeline Southbound (FPEVNGSB)				
TBD (1 day)	Turkey Creek CS ESD and System Inspection	120-MMcf/d	1,217-MMcf/d	High	High
	Delhi Southbound (FPDELHSB)				
TBD (1 day)	Delhi CS Unit #9 Soakwash/Borescope 8K Insp	200-MMcf/d	1,046-MMcf/d	High	High
	Cottage Grove Southbound (FPCTGGSB)				
TBD (1 day)	CEL UNIT 10 Solar GP & PT Removal/Install	157-MMcf/d	1,125-MMcf/d	High	High

Mar 2027	Area/Segment	Capacity Impact	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Patterson/Trunkline Del (LOC #40317)				
TBD (2 days)	Eunice CS ESD & System Inspection	94-MMcf/d	0-MMcf/d	Low	Low
	Patterson to Col Gulf (LOC #43613)				
TBD (2 days)	Eunice CS ESD & System Inspection	143-MMcf/d	0-MMcf/d	Low	Low
	Riverway (To Bridgeline) (LOC #42593)				
TBD (2 days)	Eunice CS ESD & System Inspection	130-MMcf/d	40-MMcf/d	High	High
	Shadyside/Sonat (Del) (LOC #10369)				
TBD (2 days)	Eunice CS ESD & System Inspection	431-MMcf/d	150-MMcf/d	High	High
	Avalon (LOC #38295)				
TBD (2 days)	Eunice CS ESD & System Inspection	85-MMcf/d	25-MMcf/d	High	High
	Shadyside/TGP (Del) (LOC #467240)				
TBD (2 days)	Eunice CS ESD & System Inspection	443-MMcf/d	30-MMcf/d	High	High
	ST Landry/FL INT (LOC #322625)				
TBD (2 days)	Eunice CS ESD & System Inspection	69-MMcf/d	30-MMcf/d	High	High
	Weeks ISLA/LIG PL (LOC #233620):				
TBD (2 days)	Eunice CS ESD & System Inspection	270-MMcf/d	40-MMcf/d	High	High
	Evangeline Southbound (FPEVNGSB)				
TBD (2 days)	Eunice CS ESD & System Inspection	380-MMcf/d	957-MMcf/d	High	High
	Jena Southbound (FPJENSSB)				
TBD (1 day)	Jena CS Unit #8 Solar Mars SKID	145-MMcf/d	1,195-MMcf/d	High	High
Posted throughput is subject to change based on weather conditions and the condition of the pipeline. Outage dates and impacts are based upon currently available information and are subject to change.					