

Columbia Gulf 2025  
Construction and Maintenance Schedule

| NOTE: The following is being provided by Columbia Gulf as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its transmission facilities. The information provided below is subject to change for numerous reasons, including but not limited to, third-party controlled events and decisions, weather, work schedules, equipment availability, force majeure events, etc. Thus, while Columbia Gulf is willing to provide this notice and update it periodically as necessary, Columbia Gulf is unable to represent and warrant that the specific activities will occur, or that they will occur on or near the specified dates. |         |                      |                    |              |                                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                            |                                                     |                           |                                           |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|----------------------|--------------------|--------------|--------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|-----------------------------------------------------|---------------------------|-------------------------------------------|
| New or Revised (N/R)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Status  | Projected Start Date | Projected End Date | Location     | Type of Work                   | Operational Impact                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Point/ Internal Constraint | Potential Impact to Scheduled Volume (High/Med/Low) | Point/Internal Constraint | Capacity (Dth/D)                          |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Ongoing | September 9, 2025    | November 17, 2025  | Hartsville   | Compressor Station Maintenance | Various maintenance activities resulting in a full station outage at Hartsville CS. Maintenance includes the addition of cooling equipment, monitoring and control system, electrical modifications, and tie-in work at each unit. At this time, CGT anticipates the following restrictions to the backhaul capacity through HartSEG:<br><br>- October 23-31: 2,125,000 - 2,175,000 Dth<br>- November 1-17: 2,000,000 - 2,275,000 Dth (more details to be provided)<br><br>CGT reminds customers the anticipated dates and capacity impacts are subject to change based on outage logistics. Please monitor the Daily Capacity Posting for the specific capacity setting each day of the outage. | Internal Constraint        | HIGH                                                | HARTSEG                   | Net Backhaul<br>2,000,000 - 2,275,000     |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Ongoing | October 1, 2025      | November 16, 2025  | Houma        | Compressor Station Maintenance | Houma CS Unit 1401 and Unit 1402 Semi-Annual Maintenance                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Internal Constraint        | MEDIUM                                              | HOUMASEG                  | Net Forwardhaul<br>75,000                 |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Ongoing | October 21, 2025     | October 24, 2025   | East Lateral | Pipeline Maintenance           | EL100 Piggig from 1204 Valve Set to 1207 Valve Set. CGT does not anticipate a capacity impact.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Internal Constraint        | LOW                                                 | ELSEG                     |                                           |
| N                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Pending | October 28, 2025     | November 7, 2025   | Grayson      | Compressor Station Maintenance | Grayson CS Block Valve Maintenance and Unit 1803 8k inspection                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Internal Constraint        | HIGH                                                | STANSEG                   | Net Backhaul<br>1,925,000 - 1,975,000     |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | October 28, 2025     | October 31, 2025   | Rayne        | Compressor Station Maintenance | Rayne CS Horsepower Block 1 and Block 4 Transfer Switch Maintenance, CGT does not anticipate a capacity impact on ELSEG.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Internal Constraint        | LOW                                                 | ELSEG                     |                                           |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | October 28, 2025     | October 31, 2025   | Rayne        | Compressor Station Maintenance | Rayne CS Horsepower Block 1 and Block 4 Transfer Switch Maintenance                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Point                      | HIGH                                                | 4246                      | Total Capacity<br>650,000 -Total Capacity |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | November 11, 2025    | November 13, 2025  | Red Mountain | Compressor Station Maintenance | Red Mountain CS Unit 2901 and Unit 2902 C&M Testing                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Internal Constraint        | MEDIUM                                              | ALEXSEG                   | Net Backhaul<br>2,300,000 - 2,550,00      |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | November 18, 2025    | November 20, 2025  | Alexandria   | Compressor Station Maintenance | Alexandria CS Unit 908 Burner Acoustic Monitor Upgrade                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Internal Constraint        | MEDIUM                                              | ALEXSEG                   | Net Backhaul<br>2,450,000                 |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | Q1 2026              | Q1 2026            | Mainline     | Pipeline Maintenance           | ML100 pipeline maintenance between 313 Valve Set and Clementsville CS. Resulting from a pig run on 2/15/24                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Internal Constraint        | HIGH                                                | CLEMSEG                   | Net Backhaul<br>1,800,000 - 2,375,000     |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | Q1 2026              | Q1 2026            | East Lateral | Pipeline Maintenance           | EL300 Maintenance between 12052-3 Valve Set and 1205-3 Valve Set. Resulting from a pig run on 11/18/24                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Internal Constraint        | HIGH                                                | EL300SEG                  | Net Backhaul<br>400,000 - 450,000         |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | January 6, 2026      | March 24, 2026     | Corinth      | Compressor Station Maintenance | Corinth CS Unit 507 Controls System Upgrade                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Internal Constraint        | MEDIUM                                              | CORINSEG                  | Net Backhaul<br>2,325,000                 |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | April 2026           | April 2026         | East Lateral | Pipeline Maintenance           | Paradis Lateral Pipeline Maintenance between Houma CS and 1209 Valve Set Resulting from a pig run on 8/16/2018                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Internal Constraint        | HIGH                                                | HAMPSEG                   | Net Forwardhaul<br>0                      |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Pending | June 2026            | June 2026          | Hartsville   | Compressor Station Maintenance | Ridgeline Tie-Ins                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Internal Constraint        | MEDIUM                                              | HARTSEG                   | Net Backhaul<br>2,200,000 - 2,400,000     |