

Columbia Gulf 2024
Construction and Maintenance Schedule

NOTE: The following is being provided by Columbia Gulf as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its transmission facilities. The information provided below is subject to change for numerous reasons, including but not limited to, third-party controlled events and decisions, weather, work schedules, equipment availability, force majeure events, etc. Thus, while Columbia Gulf is willing to provide this notice and update it periodically as necessary, Columbia Gulf is unable to represent and warrant that the specific activities will occur, or that they will occur on or near the specified dates.

New or Revised (N/R)	Status	Projected Start Date	Projected End Date	Location	Type of Work	Operational Impact	Point/ Internal Constraint	Potential Impact to Scheduled Volume (High/Med/Low)	Point/Internal Constraint	Capacity (Dth/D)
R	Ongoing	October 3, 2023	December 31, 2024	Corinth	Compressor Station Maintenance	Corinth CS LSV Block and Unit 505 Maintenance	Internal Constraint	MEDIUM	CORINSEG	Net Backhaul 2,350,000
	Ongoing	July 9, 2024	October 24, 2024	East Lateral	Pipeline Maintenance	EL300 Maintenance between Golden Meadows and the Venice Meter Station.	Point	HIGH	595	0 Total Capacity
	Ongoing	August 6, 2024	October 24, 2024	East Lateral	Pipeline Maintenance	EL300 Maintenance between Golden Meadows and the Venice Meter Station.	Point	HIGH	4186	0 Total Capacity
	Ongoing	September 10, 2024	November 11, 2024	Mainline	Pipeline Maintenance	ML100 and ML200 Maintenance between Cornith CS and New Albany	Internal Constraint	HIGH	BANNSEG	Net Backhaul 2,275,000 - 2,425,000
	Ongoing	October 1, 2024	October 17, 2024	Mainline	Pipeline Maintenance	EL300 Maintenance between Golden Meadows CS and Centerville CS.	Internal Constraint	HIGH	595, 4186, 4078	0 Total Capacity
	Ongoing	October 8, 2024	October 18, 2024	Mainline	Pipeline Maintenance	ML200 Pigging from Hartsville CS to Corinth CS	Internal Constraint	HIGH	HAMPSEG	Net Backhaul 2,200,000 - 2,500,000
R	Ongoing	October 8, 2024	October 9, 2024	Alexandria	Pipeline Maintenance	Alexandria CS Unit 907 Maintenance	Internal Constraint	MEDIUM	ALEXSEG	Net Backhaul 2,350,000
	Pending	October 10, 2024	October 10, 2024	Shelburn	Compressor Station Maintenance	Shelburn CS Unit Maintenance	Internal Constraint	HIGH	SHELSEG	Net Backhaul 2,375,000
	Pending	October 14, 2024	October 25, 2024	West Lateral	Pipeline Maintenance	WL100 Pipeline Maintenance	Point	HIGH	4246	Net Backhaul 700,000
	Pending	October 15, 2024	October 25, 2024	Paint Lick	Compressor Station Maintenance	Paint Lick CS Unit 2201 Maintenance	Internal Constraint	HIGH	CLEMSEG	Net Backhaul 1,975,000 - 2,025,000
N	Pending	October 15, 2024	October 15, 2024	Red Mountain	Compressor Station Maintenance	Red Mountain CS Unit 2901 Maintenance	Internal Constraint	MEDIUM	ALEXSEG	Net Backhaul 2,350,000 - 2,450,000
	Pending	October 16, 2024	October 26, 2024	Paradis Lateral	Pipeline Maintenance	Pipe replacement near Houma CS. Specific dates TBD (approximately 21-day outage).	Internal Constraint	HIGH	HOUASEG	0 Total Capacity
	Pending	October 22, 2024	October 23, 2024	Lake Arthur	Compressor Station Maintenance	Lake Arthur CS Maintenance (One Unit at a Time)	Point	HIGH	4246	Net Backhaul 550,000
	Pending	October 22, 2024	October 29, 2024	Mainline	Pipeline Maintenance	ML300 pipeline maintenance from Morehead CS to Grayson CS	Internal Constraint	HIGH	STANSEG	Net Backhaul 1,850,000 - 2,000,000
	Pending	October 26, 2024	November 1, 2024	Houma	Compressor Station Maintenance	Houma CS Unit Maintenance	Internal Constraint	HIGH	HOUASEG	Net Backhaul 50,000
	Pending	November 5, 2024	November 7, 2024	Morehead	Compressor Station Maintenance	Morehead CS Unit Maintenance	Internal Constraint	HIGH	STANSEG	Net Backhaul 2,025,000
	Pending	November 5, 2024	November 8, 2024	Red Mountain	Compressor Station Maintenance	Red Mountain CS Unit Maintenance	Internal Constraint	HIGH	ALEXSEG	Net Backhaul 2,350,000 - 2,450,000
	Pending	November 12, 2024	November 19, 2024	Clifton Junction	Compressor Station Maintenance	Clifton Junction CS Unit 2501 unit swap	Internal Constraint	HIGH	CORINSEG	Net Backhaul 2,275,000 - 2,375,000
	Pending	November 12, 2024	November 12, 2024	Alexandria	Compressor Station Maintenance	Alexandria CS Unit 909 Maintenance	Internal Constraint	MEDIUM	ALEXSEG	Net Backhaul 2,450,000
	Pending	November 15, 2024	November 19, 2024	Alexandria	Compressor Station Maintenance	Alexandria CS Unit 909 Maintenance	Internal Constraint	MEDIUM	ALEXSEG	Net Backhaul 2,450,000