

		NOTE: The following is being provided by Columbia as notice to all of its shippers of potential outages or reductions in available capacity in the identified portions of the system due to construction activities, routine maintenance, modifications, tests or repairs undertaken to protect the integrity and performance capability of its storage and transmission facilities. The information provided below is subject to change for numerous reasons,													
		POTENTIAL FIRM RESTRICTION		POTENTIAL NON-FIRM RESTRICTION											
	Status	Projected Start Date	Projected End Date	Operating Area	Location	Modernization (Y / N)	Type of Work	Operational Impact	Market Area	Potential Restriction Level (Point / Internal Constraint)	Potential Impact to Firm Services (High/Med/Low)	Firm Point / Segment	Potential Impact to Non-Firm Services (High/Med/Low)	Non-Firm Point / Segment	
	Ongoing	August 31, 2026	October 24, 2026	8	TM17	N	Pipeline Maintenance	TM17 make piggable project from Nicut (line start) to Clendenin CS	35	Internal Constraint	Medium	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	High	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	
	Ongoing	September 30, 2026	October 9, 2026	3	SM102	N	Pipeline Maintenance	SM102 pipe replacement	19	Point / Internal Constraint	Medium	Leach MA19 (LEACHSEG), 842872	High	Leach MA19 (LEACHSEG), 836799, 842872	
	Ongoing	October 5, 2026	October 9, 2026	1	VM-107	N	Pipeline Maintenance	VM107 pipeline pigging from Goochland to Petersburg- rerun	33	Internal Constraint	Medium	Louisa MA33 (LOUISA), Hopewell MA33 (HOPEWELL), 831082, 833469	High	Louisa MA33 (LOUISA), Hopewell MA33 (HOPEWELL), 831081, 831082, 833469	
	Pending	October 7, 2026	October 7, 2026	7	Lone Oak C/S	N	Compressor Maintenance	Station ESD	41	Internal Constraint	Low	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	
	Pending	October 13, 2026	October 31, 2026	3	Line AM130	N	Pipeline Maintenance	Pipeline maintenance on Line AM130 upstream of Walgrove CS. Some meters will be physically shut-in during the outage, with the exception of a few to feed local markets.	18	Point	High	819059, 819114, 838634	High	MLIs 806252, 819059, 819114, 833198,833748, 835172, 835386, 836877, 838107A, 838634 In addition, meters behind MLI CNR18 including 801798, 836878, 836884	
N	Pending	October 17, 2026	October 17, 2026	1	VM-118	N	Pipeline Maintenance	Pipeline Maintenance on VM118. Reduced flow for projected duration of up toan hour to set stopples.	33	Internal Constraint	Low	Hopewell MA33 (HOPEWELL)	Low	Hopewell MA33 (HOPEWELL)	
N	Pending	October 20, 2026	October 20, 2026	1	VM-118	N	Pipeline Maintenance	Pipeline Maintenance on VM118. Reduced flow for projected duration of up toan hour to removestopples.	33	Internal Constraint	Low	Hopewell MA33 (HOPEWELL)	Low	Hopewell MA33 (HOPEWELL)	
	Pending	October 26, 2026	November 6, 2026	10	WB Loop	N	Pipeline Maintenance	Pipeline Maintenance between Cleveland CS and Files Creek CS	30	Point	Low	I1	Low	I1	
	Pending	October 27, 2026	October 28, 2026	7	Summerfield C/S	N	Compressor Maintenance	Station ESD and maintenance	41, 42	Internal Constraint	Medium	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	High	LXPSEG MA 41 (LXPSEG), LONE OAK A MA41 (LONEOAKA), Sherwood B MA42 (SHERWODB)	
	Pending	October 27, 2026	November 6, 2026	8	TM17	N	Pipeline Maintenance	TM17 pigging	35	Internal Constraint	Low	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	Low	Artemas MA25 (ARTEMAS), Sherwood A MA42 (SHERWODA), Lone Oak A MA41 (LONEOAKA), Clendenin to Waynesburg MA35 (CLENWAYN)	
	Pending	November 2026	November 2026	7	O1463	N	Pipeline Maintenance	O1463 Pipe Replacement	9	Point	Low	740494	High	740494	
	Pending	November 2, 2026	November 9, 2026	3	M3	N	Pipeline Maintenance	Pipeline maintenance on Line M3 upstream of Walgrove CS. Some meters will be physically shut-in during the outage, with the exception of a few to feed local markets.	18	Point	High	819059, 819114, 833027, 838634	High	MLIs 801312, 806252, 819059, 819114, 819488, 822406, 832907, 833027, 833198,833748, 833983, 834896, 835172, 835386, 836877, 838107A, 838116, 838634 In addition, meters behind MLI CNR18 including 801457, 801798, 836878, 836884, 836885, 836886, 838153	
	Pending	December 7, 2026	December 12, 2026	7	MXP 100	N	Pipeline Maintenance	Flow reduction on MXP100 for pipeline maintenance	41, 42	Internal Constraint	Low	MXPSEG MA42 (MXPSEG)	Medium	LXPSEG MA41 (LXPSEG), MXPSEG MA42 (MXPSEG)	